JOB 16441-2R , DAILY REPORT . D.O. 2001-02-039
BAYO & DRU REPORT # 18
0.8.C. JOE COSENTINO DATE: 10/19/94
. RM. M.R.ELLIS
DES (o] ER: Mobilize necessary personnel and equipment to

facilitate removal action. Overpack, sample, haz-cat drummed waste on site, to include storage
tanks above & below ground, pits, gutters,courtyard and ash/soil piles. Proceed with T & D of
rubber, establish drum shredder for the removal of forty thousand plus drums. '

LOCATION OF WORK: 150 RAYMOND BLVD. NEWARK, NJ 07105
WEATHER: Sunny | TEMPERATURE: - 65
(o) ORMED TOD, Y OHM: 1. Continued the load out of rubber tires, setting

aside the tires with rims. Two loads where removed today. 2. Continued the removal of soils

and ash from with in bidg. # 2, soils are affected by ground water and are vary wet, therfore allowed
to dewater prior to loading into roll off containers. 3. Chemist- entered drum log data and

compiled list of analytical needed for disposal. Prepared RFQs for lab. quotes. 4. Access

vertical tanks for product, sampling one of the three tanks that contained product and numbered

for identification, tank numbers to follow. :

SUBCONTRACTOR SERVICES PERFORMED:

EWT - John Tobin on site today to insure a smooth operation of rubber loading.

EXCEPTIONS / UNUSUAL CONDITIONS:

Guardian Fence Co. on site today, resume with peremeter fence repairs and post installation.
J & J Recycling failed to send two more trucks this aftemoon, discussions with John Tobin
regarding this issue asure me that two trucks will deffenitly be on site at 0800 hrs. tomarrow.

CHANGE IN METHOD OR SCOPE, SPECIFIC DIRECTION RECEIVED FROM OSC:

DOCUMENTS SUBMITTED:

Estimate for the drum shredding operations, to run 6 - 12 hr. days in one mth. intervals.
Project schedule from 9/26/94 thru to Feb. 17/95 :

E : SUBJECT MATTE IRECTIO DO SIONS:
COMMENTS: ‘

Clean up tech. Dan Ohara departed site today at 1015 hrs. today for-annual physical, back on
site at 1300 hrs.
Demobilize sample tech. Sam Hood today, he has concluded sampling tasks.
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